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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS-36-4.3/8.6 I N LASSEN COUNTY NEAR WESTWOOD FROM DI G | T CONSTRUCTI ON | NC W NG, KATHRYN $459,882 05/18/09  100%
02- 3C4104 0.6 M EAST OF COUNTY ROAD A-21 TO P O BOX 494 28482 HW 44, SUITE $420, 4;% 82; 2‘11; 83 100%
1.3 M EAST OF GOODRI CH CREEK BRI DGE #1
CHESTER CA 96020 09/ 08/ 09
REPLACE CULVERTS (530) 256- 3306 SHI NGLETOWN, CA 96088 COVPLETED
HA42 SWPPP (530) 474- 4424
02- LAS-36-17.5/19. 1 I'N LASSEN COUNTY ABOUT 5 M LES WEST DI G I T CONSTRUCTI ON | NC W NG, KATHRYN $920, 341 04/ 09/ 09 65%
02- 1E0704 OF SUSANVI LLE FROM 0.1 M LE EAST OF P O BOX 494 28482 HW 44, SUITE 1 $790, 222 835 gg; (1)8 88%
SUSAN RI VER BRI DGE TO 36/ 44 SHI NGLETOWN, CA 96088
CHESTER CA 96020 "
SEPARATI ON. 530) 256- 3306 (530) 474- 4424
HVA OVERLAY W TH DI G QUTS (530) )
wWecP
02- LAS- 36-22.5/24. 4 I N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $4, 330,231 09/03/ 08 92%
02-368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O BOX 270430 $3, 193, sgg 285 (1)25 gg 299
LAKE ROAD TO QUARRY STREET
RESURFACE SHO?LJSER REDDI NG CA 96049 (ng/;;\l\zlir,;Lging e 10701709
(530) 222- 0810
HB4C SWPPP
02-LAS-139-7.2/7.5 I N LASSEN COUNTY NEAR SUSANVI LLE FROMSTEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $621,946 05/21/09  100%
02- 0E8304 0.1 M LE SOUTH OF ANTELOPE RADI O P O BOX 491660 P. O BOX 270430 $582, 5;3 885 (1)4115 gg 100%
STREET TO 1.7 M LES SOUTH OF RICE
REDDI NG CA 96002 SUSANVILLE,  CA 96127 09/ 14/ 09
CANYON ROAD £30) 229. 0810 (530) 257- 8120 COWPLETED
CURVE | MPROVENENT (530) 222-
HB1 SWPPP
02- LAS- 139- 40. 0/ 53 I N LASSEN COUNTY ABOUT 40 M LES | NTERNATI ONAL SURFACI NG GREEN, DAVI D $1, 216, 648 06/ 09/ 09 17%
gi—Rg_Egigg_ 019) E NORTH OF SUSANVILLE FROM 7.0 MLES  SYSTEMS P.O BOX 270430 $845, ngé gg; %g; gg 69%
%0 (9E ) NORTH OF CDF FI RE STATION TO FOSTER P O BOX 4770 SUSANVI LLE, CA 96127
o9 DRAW ROAD MODESTO CA 95352 (530)257-8120
--0) CHI P SEAL W TH DI GOUTS
HML WeCP (209) 525- 9065
02- LAS- 147-.7/0 IN LASSEN COUNTY NEAR VESTWOOD AT SHARP ENG NEERI NG AND COLLINS, RON $470,558 02/27/09  100%
02-2C3204 CLEAR CREEK DRI VE CONSTRUCTI ON | NC 1555 EAST MAI N STREET $468, 5;3 83; gg; gg 100%
REPLACE CULVERT 26008 PUERTA DEL CAJON QUI NCY, CA 95971 08/ 24/ 09
MONTEREY CA 93940 (530) 283- 2451 COVPLETED
HA42 wWecP (831) 927- 2731
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02- LAS-395-11.8/24. 8 I N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
%—\ﬁgggg_ . JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 920, 3;3 8;1; gg; 83 98%
(197) VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE. CA 96127-
--0) SACRAVENTO CA 95827 ' 09/ 17/ 09
HA22 SWPPP (530) 257-
02- MOD- 395-58. 1/ 0 I'N MODOC COUNTY NEAR NEW PI NE CREEK  STEVE MANNI NG CONSTRUCTI ON | NCTUHOLSKI , JEROMVE $212,744 05/11/09  100%
02-4C8504 AT 0.2 MLE SOUTH OF COUNTY ROAD 133DP O BOX 491660 4300 CATERPI LLAR ROAD $187, 8;3 88; gg; gg 85%
DRAI NAGE MODI FI CATI ON REDDI NG, CA 96003
REDDI NG CA 96049 5301 226. 3419 09/28/ 09
(530) 222- 0810 (530) 225- OVER RN
wecP
02- MOD- 395-/ 20. 8 I N MODOC COUNTY NEAR ALTURAS FROM THE | NTERNATI ONAL SURFACI NG GREENE, DAVI D $1, 906,180 06/ 08/ 09 24%
02- 1E3204 LASSEN MODOC COUNTY LINE TO ALTURAS SYSTEMS P. O BOX 270430 $220, 652 06/19/09 12%
SARR- P395- ( 224) E OVERHEAD P O BOX 4770 $0 09/17/09
P3.95 2. (4E) SUSANVI LLE, CA 96127
PLACE SEAL COAT .
--0) MODESTO CA 95352 (530) 257-8120
HML WPCP (209) 525- 9065
02- PLU-36-12. 3/ 14 I'N PLUMAS COUNTY ABOUT 6 M LES EAST KN FE RI VER CONSTRUCTI ON W NG, KATHRYN $1,367,378 06/01/09  100%
gi—Ré_Egggg_(o%) c OF CHESTER FROM 0.8 M LE VEST TO 1.2 1764 SKYWAY 28482 HW 44, SUITE 1 $1, 189, 123 88; %%5 gg 87%
M LES EAST OF LAKE ALMANOR SAFETY SHI NGLETOWN, CA 96088
PO- 36 O- ( 6E) ROADS| DE REST AREA CHI CO CA 95928
(530) 474- 4424 SUSPENDED
=-0) COLD I N PLACE RECYCLE (530) 891- 6555
HML wecP
02- PLU-70-79. 1/ 0 I N PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTI ON COLLI NS, RONALD $1, 639,388 07/23/09 0%
02-377814 THE LESTER T DAVI S SAFETY ROADSIDE | NCORPORATED 1555 EAST MAI N STREET 28 835 (1)5735 (1)8 0%
REST AREA 6621 CLARK ROAD QUINCY, CA 95971
REPLACE SAFETY ROADSI DE REST AREA .
PARADI SE CA 95969 (530) 283- 2451
HA26 WeCP (530) 876- 1363
02- PLU-89-.3/0 I'N PLUVAS COUNTY ABOUT 6.0 M SOUTH THUNDER MOUNTAI N ENTERPRI SES COLLINS, RONALD $124,663 06/ 04/ 09 40%
02- 3C3304 OF GRAEAGLE AT 2.6 M SOUTH OF COUNTY I NC 1555 EAST MAI N STREET $80, 0;3 8;; géj gg 64%
ROAD Al15 P O BOX 292821 QUI NCY, CA 95971
REPLACE CULVERTS .
SACRAVENTO CA 95829 (530) 283- 2451
HA42 wecP (916) 381- 3400
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02-PLU-89-3.9/7.8 I N PLUVAS COUNTY AT AND NEAR DREAMBUI LDER COLLINS, RONALD $269, 661 06/05/09  100%
02-3C5104 GRAEAGLE FROM 0.5 M LE NORTH OF 1361 E GARTEN DRI VE 1555 EAST MAI N STREET $262, 1;3 82; ij; 83 100%
GUEST RANCH RD TO COUNTY ROAD Al4 QUINCY, CA 95971 08/ 26/ 09
REPLACE CULVERTS PLACENTI A CA 92870 (530) 263. 2451 L ETED
(714) 646- 3697 oM
HA42 WeCP
02- SHA-5-4.2/8.5 I N SHASTA CO NEAR ANDERSON FRM STEVE MANNI NG CONSTRUCTI ON | NCGRANADOS,  ANTHONY $2, 287,182 03/ 26/ 09 95%
02-4C9904 DESCHUTES ROAD UNDERCROSSING TO 1.3 P O BOX 491660 122 BELLE M LL ROAD $2, 000, 120 04/ 24/ 09 85%
ACHS- 0058- (335) E M LES SOUTH OF KNI GHTON ROAD $0 09/ 23/ 09
RED BLUFF, CA 96080
00- 58 3- (5E) REDDI NG CA 96049
OVERCRGSSI NG 530) 222- 0810 (530) 527- 8417
=0 I NSTALL MEDI AN BARRI ER (530) )
HB1 SWPPP
02- SHA-5-15.1/15. 7 I N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 816, 118 03/ 05/ 08 42%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $42, 262,303  03/14/08 70%
ACST- P044- (044) E $0 01/26/11
PO- 44 0- (4E SEPARATI ON MARTI NEZ CA 94553 REDDI NG, CA 96003
(4B) W DEN H G-MAY AND RAMPS (530) 225-3160
-0 (925) 372- 8000
HB4N SWPPP
02- SHA- 299-5. 4/5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF J F SHEA CONSTRUCTI ON | NC RI NARD, VAYNE $1,228,000 11/07/08  100%
02-1C16A4 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 494519 4300 CATERPI LLAR ROAD $1,174,737  11/20/08 00
ACST- P299- (153) E $0 09/ 25/ 09
M LES WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003
P2-99 1-(3E) REALI GN CURVE REDDI NG CA 96049 5301 220. 0531 09/28/ 09
--() (530) 246- 4292 (530) 229-
HB1 SWPPP
02- SHA- 299-6.9/7. 6 I N SHASTA COUNTY ABOUT 8.6 M WEST OF TULLIS I NC MENDOZA, SERG O $2, 219,982 04/ 23/ 09 85%
02- 2C5804 WH SKEYTOW FROM 1.0 M TO 0.5 M P O BOX 493416 4300 CATERPI LLAR ROAD $2, 075,867 05/ 05/ 09 91%
ACHS- P299- (156) E $0 10/ 07/ 09
WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003
P2-99 1-(6E) REALI GN CURVE REDDI NG CA 96049 (530) 225- 3193
-0 (530) 241- 5105 e
HB1 SWPPP
02- SHA- 299- 93. 5/ 99. 4 I N SHASTA AND LASSEN COUNTI ES AT AND J F SHEA CONSTRUCTI ON | NC W NG, KATHRYN $1,729,615 03/02/09  100%
02- 0E5504 NEAR MCARTHUR FROM 0.1 M LE EAST OF P O BOX 494519 28482 HW 44, SUITE $1, 676, ogg 82; ig; gg 100%
S| ERRA CENTER DRI VE TO 0.8 M LE EAST #1
REDDI NG CA 96049 08/ 26/ 09
OF COUNTY ROAD 407 530) 246. 4292 SHI NGLETOWN, CA 96088 COVPLETED
PLACE HOT M X ASPHALT (530) 246- (530) 474- 4424

HVL WPCP
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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02- SHA- 299-/ . 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PVENT RENTAL INC  RI NARD, WAYNE $3, 487,657 05/ 09/ 08 67%
02-397904 WEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $3, 428,417  06/05/08 95%
ACST- P299- (152) E $0 10/11/09
M LE EAST OF TRINI TY COUNTY REDDI NG, CA 96003
P2-99 1-(2EH)P REALI GN CURVE AND | MPROVE DRAINAGE ~ CLENN CA 95943 (530) 229- 0531
6202- 003-() (877) 503- 6300
HB1 SWPPP
02- SHA-5713-/0 I N SHASTA COUNTY ABOUT 10 M LES TI MBERVORKS SANTCS, CHRI'S $336, 708 05/ 15/09 35%
02-4C8404 NORTH OF LAKEHEAD AT G BSON P O BOX 1240 4300 CATERPI LLAR ROAD $65, 5;3 82; gg; f1>g 19%
MAI NTENANCE STATI ON REDDI NG, CA 96003
MOUNT SHASTA CA 96067
CONSTRUCT NEW OFFI CE, CREW BUI LDI NG (530) 926- 4093 (530) 949- 7581
HAL2 wecP
02-S1S-3-8.0/0 I'N SI SKI YOU COUNTY | N FORT JONES AND RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $114, 826 06/ 25/ 09 80%
02- OE8504 YREKA AT VARI QUS LOCATI ONS P O BOX 795 1745 S. MAIN STREET $119, 2;8 8;5 gg; gg 97%
I NSTALL ADA RAMPS YREKA. CA 96097
SHASTA LAKE CA 96019 '
(530) 275- 7844 (530)841-0173 SUSPENDED
HB71 WeCP
02-S1S-5-2.0/2.5 I'N SI SKI YOU COUNTY | N DUNSMJI R FROM Pl PENOLOGY | NC PASCAL, ANTHONY $214,403 08/ 06/ 09 6%
02- 2E1804 0.1 MLE SOUTH OF W LLOW STREET 4253 DULUTH AVENUE 1625 MOTT ROAD $7gg f{g; g; gg 0%
UNDERCROSSI NG TO CENTRAL DUNSMUI R MT. SHASTA, CA 96067
UNDERCROSSI NG R;XZL::LL’(;ISC?OZZ765 (530) 235-9814
REPAI R CULVERT (916) )
HVR wecP
02-S1S-5-2.7/0 I'N SI SKI YOU COUNTY | N DUNSMJI R AT C C MYERS I NC MURPHY, JAMES P. $1, 408,541 04/ 03/ 09 92%
02- OE3304 SACRAMENTO RI VER BRIDGES NO. 02 0002 P O BOX 2948 4300 CATERPI LLAR ROAD $1, 090, 728 835 gg; gg 77%
AND 02 0002Y. RANCHO CORDOVA CA 957412948  EPD NG - CA 96003
BRI DGE DECK MAI NTENANCE (916) 635. 8370 (530) 225- 3099
HA21 WeCP
02-S1S5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $647,835 08/ 06/09 95%
02- 2E2704 DUNSMJI R FROM SACRAMENTO RI VER BRI DGEP O BOX 494519 1625 MOTT ROAD $612, 5{’;2 83; %?; gg 94%

State of California Department of Transportation

OVERHEAD TO 0.3 M LE NORTH OF LASSEN
LANE OVERCROSSI NG
REMOVE AND REPLACE ASPHALT PAVEMENT

REDDI NG CA 96049
(530) 246- 4292

M. SHASTA, CA 96067
(530) 235- 9814
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02-S1S-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0. 3 SHASTA CONSTRUCTORS | NC MURPHY, JAMES $2,199, 756 05/ 21/ 09 55%
02-2C7104 M SOUTH TO 0.3 M NORTH OF SHASTA P O BOX 491539 1625 MOTT ROAD $1, 470, 454 06/ 05/ 09 66%
ACBH- 0059- (168) E $0 11/ 16/ 09
00-59 1-(8E) RI VER BRI DCES REDDI NG CA 96049 MOUNT SHASTA, - CA 96067
REPLACE BRI DGE DECK (530) 605- 5867
--0) (530) 365- 3930
HA21 SWPPP
02-SIS-5-25.6/0 I'N Sl SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 743,404 11/ 06/ 07 0%
02- 362004 WEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $2,705,726 12/10/07 0%
ACI M 005 - (166)E REMODEL AND LANDSCAPE REST AREAS YREKA. CA 96097 $0 09/11/09
00-5 91- (6E) ROCKLI N CA 95677 530 ’841 0173 09/ 14/ 09
-0 (916) 632- 9361 (530) 841- PLANT EST
HAZG WPCP SATI S
02-SI S 5-37.5/51. 2 I'N SI SKI YOU COUNTY | N AND NEAR YREKA J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $6, 121, 253 05/ 22/ 09 73%
02- 1E3304 FROM 0.7 M LE SOUTH OF GRENADA P O BOX 494519 1745 S. MAIN STREET $5, 140, 623 285 825 gg 85%
OVERCROSSI NG TO SHASTA RI VER BRI DGE YREKA, CA 96097
REDDI NG CA 96049
NUMBER 02- 0148L (530) 841- 0173
HOT M X ASPHALT OVERLAY (530) 246- 4292
HML WeCP
02-SIS-5-51.1/58. 1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM  RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $874,486 08/ 05/09 0%
02- 2E1404 0.1 MLE SOUTH OF SHASTA RI VER BRI DGEP O BOX 795 1745 S. MAI N STREET :g f{g; é;; gg 0%
TO KLAMMATH Rl VER ROAD UNDERCROSSI NG YREKA, CA 96097
SLAB REPLACENENT SHASTA LAKE CA 96019 (530) 841. 0173
(530) 275- 7844
wecP
02- Sl S-5-58.1/69. 3 I N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 278,607 05/08/08  100%
02- 0E4804 KLAMATH RI VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAIN STREET $5, 375, 323 gg; i;; gg 100%
OREGON STATE LI NE
HOT M X ASPHALT OVERLAY REDDI NG CA 96049 :555%4?023297 09702709
(530) 246- 4292 COMPLETED
HML WeCP
02-S1S-96-1.2/3 I'N Sl SKI YOU COUNTY AT VARI OUS HAYES AND SONS | NC HI NTON, JOHN $1,011,196 12/11/08 56%
02-3C8104 LOCATI ONS P O BOX 258 $550, 106 01/ 05/09 o
ER- 43G3- (004) E 1745 S. MAIN STREET $0 11/18/09 1%

--0

HA23 WPCP

I NSTALL PRECAST CULVERTS

HAPPY CAMP CA 96039
(530) 493- 2679

YREKA, CA 96097
(530) 841- 0173
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARVAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02- Sl S-96-28. 8/ 29. 2 I'N Sl SKI YOU COUNTY ABOUT 12.0 M LES WEST COAST PAVI NG AND CHI P PASCAL, TONY $399,841 07/16/09 0%
02- 2E0804 VEST OF HAPPY CAMP FROM 0.2 TO 0.7  SEALING 1625 MOTT ROAD :g f{g; f{g; gg 0%
M LE EAST OF | NDEPENDENCE SAFETY P O BOX 1231 MOUNT SHASTA, CA 96067
ROADSI DE REST AREA (530) 235- 9806
| MPROVE SUPER ELEVATI ON YREKA CA 96097
HB1 SWPPP (530) 842- 7283
02- Sl S-96-92. 0/ 105. 6 I'N SI SKI YOU AND TEHAMA COUNTI ES  NEAR NORTHWEST PAVI NG MVENDOZA, SERG O $1,683,315 04/17/09  100%
02- 0E5704 GOTTIVILLE FROM 1.1 M LES WEST OF 8115 SECLUDED VALLEY DRIVE 4300 CATERPI LLAR RACD $1, 249, 9% 835 25835 gg 74%
LUMGREY CREEK BRIDGE TO 0.2 M WEST REDDI NG, CA 96003
REDDI NG CA 96001
OF KLAMATH RI VER BRI DG 530) 246- 4388 (530) 225-3193 OVER RUN
PLACE SEAL COAT (530) )
HML WeCP
02-SI'S-263-52.6/57. 1 I'N Sl SKI YOU COUNTY AT VARI OUS STEWART ENGI NEERI NG | NC HI NTON, JOHN $3,318,146 05/23/08  100%
02- 3C8604 LOCATI ONS P O BOX 990010 1745 S MAIN STREET $3, 170, 8;3 (1)85 gg; gg 99%
REHABI LI TATE BRI DGE DECKS
e 1 o
(530) 244- 8464 (530) 841- OVER RUN
HVB wecP
02-TEH-5-7.2/7.7 IN TEHAMA COUNTY | N AND NEAR CORNI NGKNI FE RI VER CONSTRUCTI ON ROGERS, JI'M $3, 869, 911 05/ 06/ 09 33%
02-370704 AT VARI QUS LOCATI ONS FROM KI RKWOCD 1764 SKYWAY 3881 BENATAR, SUITE C $2, 304, 8;8 gi; ig; 28 56%
ROAD OVERCROSSI NG TO GALLAGHER AVENUE CH CO, CA 95928-7171
CHI CO CA 95928
OVERCROSSI NG £30) 891. 6555 (530) 895- 5245
RECONSTRUCT | NTERCHANGE (530) 891-
HB4C SWPPP
02- TEH5-12.2/0 IN TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLINE, JEFF $26, 409, 026 05/ 23/ 08 52%
%} &%(7)8‘51_(333) c 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $12, 432, 322 88; %(7)5 f{g 47%
0 THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080
REPLACE BRI DGE (530) 527- 8418

REDDI NG CA 960491539
HA21 SWPPP (530) 365- 3930
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02- TEH5-22.2/27.5 I N TEHAMA COUNTY | N AND NEAR RED C C MYERS I NC BLI NE, JEFF $29, 211,926 06/ 26/ 09 10%
02-2C50U4 BLUFF FROM 5.3 M LES SOUTH OF ADOBE 3286 FI TZGERALD ROAD 122 BELLE M LL ROAD $2, 532,360 07/08/09 9
SARR- 0058- ( 336) E $0  07/30/ 10 9%
i - (336) ROAD OVERCROSSI NG TO ADOBE RQAD RED BLUFF. CA 96080
00-58 3- (6E) OVERCROSS! NG RANCHO CORDOVA CA 957426811 (530) 527 ;3413
-0 BRI DGE DECK MAI NTENANCE (916) 635- 9370
HA22 SWPPP
02- TEH5-40. 6/ 0 IN TEHAMA COUNTY ABOUT 9 M LES NORTH TULLIS INC GRANADCS, ANTHONY $805,491 07/13/09 0%
02- 4C7904 OF RED BLUFF AT COTTONWOOD TRUCK P O BOX 493416 122 BELLE M LL ROAD :g ggf §§§ (1)8 0%
SCALES REDDI NG CA 96049 RED BLUFF, CA 96080
CONSTRUCT WEI GH I N MOTI ON SCALES (530) 241- 5105 (530) 527- 8417
HA42 wecP
02- TEH 36-82. 2/ 0 I N LASSEN AND TEHAMA COUNTI ES AT THE DUNTON CONSTRUCTI ON COMPANY  CHAFFEE, ERIC $148, 858 05/ 26/ 09 48%
02- 0E9604 M NERAL AND GRASSHOPPER SANDHOUSE I NC 122 BELLE M LL ROAD $87, sgg gg; i# gg 59%
SANDHOUSE STRUCTURAL REPAI RS 19802 OX YOKE ROAD RED BLUFF, CA 96080
ANDERSON CA 96007 (530) 218- 2266
HAL2 WPCP (530) 365- 9652
02- TEH- 36-85.5/85. 7 I N TEHAMA COUNTY NEAR M NERAL AT 1.3 RON HALE CONSTRUCTI ON | NC GRANADCS, ANTHONY $166,284 06/24/09  100%
02-3C8404 M LE EAST OF ASPEN LANE EAST P O BOX 795 122 BELLE M LL ROAD $157, 7;3 8;; f1>£31§ gg 100%
REPLACE CULVERTS RED BLUFF, CA 96080
SHASTA LAKE CA 96019 ’ 08/ 24/ 09
(530) 275. 7844 (530) 527- 8417 COVPLETED
HA wecP
02- TEH99-4.7/8 I N TEHAMA AND PLUMAS COUNTI ES AT STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $2, 098,799 06/ 05/ 09 76%
02- 0E6104 VARI QUS LOCATI ONS P O BOX 491660 3881 BENATAR, SUITE C $718,171  06/19/09 34%
SARR- 000C- ( 305) E PLACE HOT M X ASPHALT CH 0O, CA 95628- 7171 $0 09/11/09
00- 0C 3- (5E) REDDI NG CA 96049 (530) 885. 5245
--0) (530) 222- 0810
HML WeCP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLI NE, JEFF $6, 758, 743 04/ 23/ 08 67%
02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $6, 364, Zgé f{g; (1)‘715 gg 93%
RELOCATE MAI NTENANCE STATI ON RED BLUFF, CA 96080

WEST SACRAMENTO CA 95691

(916) 372. 2100 (530) 527- 8418

HA12 SWPPP



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-3-3.8/0 IN TRINITY AND LASSEN COUNTI ES AT J F SHEA CONSTRUCTI ON | NC TUHOLSKI, JEROMVE $3, 785, 705 04/ 29/ 09 81%
02- 0E3104 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $3, 480, 428 2?5 (1)?5 82 91%
BRI DGE DECK MAI NTENANCE

REDDI NG CA 96049 ?EES; '2\'(23‘5 2'2126003

(530) 246- 4292
HVB  HML WPCP
02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A | S CONSTRUCTI ON COMPANY W NG, DAN $1, 549,995 02/ 05/ 09 68%
02-4C3604 1.0 MLE TO 0.5 MLE WEST OF TRINITY 6420 VIA REAL SU TE 6 P.O BOX 699 $699, 233  03/03/09 45%
ACHS- P299- (154) E $0 11/10/09

P2-99 1-(4 RIVER BRI DCE 05- 0081 CARPI NTERI A CA 93013 GARBERVILLE, CA 95542
) -(4B) W DEN AND CONSTRUCT BARRI ER (707) 498- 3816
--() (805) 684- 4344
HB1 SWPPP
02- TR -299-13.3/13. 8 IN TRINITY COUNTY NEAR BURNT RANCH R BROAN CONSTRUCTI ON COVPANY W NG, DAN $3, 601, 004 04/01/09 54%
gé_écgggg (155) E FROM 0.4 M WEST TO 0.1 MLE EAST OF INC 5065 BOYD ROAD, STE B $742, 2;8 2‘215 (2)85 88 20%
P2-99 1- (5E) FRI EDRI CH RQAD. P O BOX 406 ARCATA, CA 95521
) ) SHOULDER W DENI NG .

--() W LLOW CREEK CA 95573 (707) 498- 3489
HB1 SWPPP (530) 629- 3702

Totals: Authorized Final Amt: $200, 713, 382 Completed to Date: $121, 849, 657  Work ThisMonth: $0




Cnty Rt Pm

02- LAS-36-4.3/8.6
02- LAS-36-17.5/19.1
02- LAS- 36-22. 5/ 24. 4
02- LAS-139-7.2/7.5
02- LAS- 139-40. 0/ 53
02- LAS-147-.7/0

02- LAS-395-11.8/24.8
02- MOD- 395-58.1/0
02- MOD- 395-/20. 8
02- PLU- 36-12. 3/ 14
02- PLU-70-79.1/0
02- PLU-89-.3/0

02- PLU-89-3.9/7.8
02- SHA-5-4.2/8.5
02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA-299-6.9/7.6
02- SHA- 299-93. 5/ 99. 4
02- SHA-299-/.6

02- SHA-5713-/0

02-SI S-3-8.0/0
02-S1S-5-2.0/2.5

Statement of Ongoing Contracts - Index

Contract

02- 3C4104
02- 1E0704
02- 368904
02- OE8304
02- OE6504
02-2C3204
02- 258504
02- 4C8504
02- 1E3204
02- 1E9804
02- 377814
02- 3C3304
02- 3C5104
02- 4C9904
02- 328034
02- 1C16A4
02- 2C5804
02- OE5504
02- 397904
02- 4C8404
02- OE8504
02- 2E1804

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02-SIS-5-2.7/0 02- OE3304
02-SIS-5-2.7/11. 4 02- 2E2704
02- SI S-5-58.1/69. 3 02- OE4804
02-SI S-5-22.3/22.9 02-2C7104
02-SI S-5-25.6/0 02- 362004
02-SI S-5-37.5/51.2 02- 1E3304
02-SI S-5-51.1/58.1 02- 2E1404
02-SI S-96-1.2/3 02- 3C8104
02- SI S-96-20. 0/ 20.1 02- 340204
02- SI S-96-28.8/29.2 02- 2E0804
02- SI S-96-92. 0/ 105. 6 02- OE5704
02- SI S-263-52.6/57.1 02- 3C8604
02- TEH 5-40.6/0 02- 4C7904
02-TEH-5-7.2/7.7 02- 370704
02- TEH 5-12.2/0 02- 0C9704
02- TEH 5-22.2/27.5 02- 2C50U4
02- TEH 36-82.2/0 02- 0E9604
02- TEH 36-85.5/85.7 02- 3C8404
02- TEH99-4.7/8 02- OE6104
02- TEH 5728-/0 02- 362104
02-TRI-3-3.8/0 02- OE3104

02-TRI-299-2.2/2.6 02- 4C3604

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm
02- TRI - 299- 13. 3/13. 8

02

Statement of Ongoing Contracts - Index

Contract
02- 3C0804

Page

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$29, 152, 430
$12, 748, 905
$65, 531, 775
$46, 809, 983

$1, 011, 196
$45, 459, 092
$200, 713, 382

Work Comp
$15, 138, 090
$11, 390, 767
$46, 865, 457
$36, 882, 418

$550, 106
$11, 022, 819
$121, 849, 657

Statement of Ongoing Contracts-Summary

District
02

Work completed this Period:

Work Completed ThisPerio

$22, 289, 107

$22, 289, 107
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